United States Govemment Department of Energy

memorandum Rocky Flats Office
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ER SRG 02383

Sitewrde Treatabiity Studies Plan Program

Sue Stiger Associate General Manager
Environmental Restorabon Management
EG&G Rocky Flats, Inc

Our February 11 1994 memorandum (ER SRG 01770) requested a commutment from
you cotgeermng the Sxtewide Treatability Studies Progra:?SI‘SP) In particular we
stated thac

EG&G shall make the appropriate actions to accomplish the original (or
g%?ﬁ approved substitutes) treatability scudies by the [November 12

In order t0 accomplish the above, we noted 1 our memorandum that it would be

necessary to complete the setup of the weatability studies labaratory 1 Building 881

én;dd;f;gg&x need to explain how we are planning to unprove commumcations with
A

Your March 2 1994 transmuttal letter (94-RE-02502 SGS 146-94) for the Annual
STSP Report did not specifically address your commitment to (1) mecting the
November 12 1994 date (2) completing the setup of the treatability sdies laboratory
1n Building 881 (3) or how communications with EPA and CDH would be improved..

Although your March 2 1994, transmattal did have an attached schedule showing
completion of the mandated treatability tests by October 1994, we need a more explicit
commutment from EG&G addressing the November 12 1994 date and tumely
complenon of of the 881 STSP laboratory We will expect a letter from you no
later than March 10 1994- addressing above three items. The Annual Reportis to
mclude the schedule transmatted in your March 2 1994 transmittal. This request was
discussed with your staff on March 3 1994

If you have any questions please direct them to Scort Grace at extension 7199 or Mike
Harns at extension 4189
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Jessie Roberson
Acting Assistant Manage for
Eavironmental Restoration
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